
Monroe County Department of Transportation

Ongoing Construction Update - June 02, 2011

Brighton
Allens Creek Road: Monroe Avenue to Clover Road Contact: Tony Halaris (585-753-7738)

Allens Creek Road Mill & Resurface Scheduled start date:

Scheduled end date:Project held till 2012

Percent complete:  %

Brighton Henrietta Town Line Road: Route 15 to Jefferson Road Contact: Tony Halaris (585-753-7738)

Brighton Henrietta Town Line Road Edge Mill & Resurface Scheduled start date:

Scheduled end date:Project held till 2012

Percent complete:  %

Chili
King Road: Union Street to Paul Road Contact: Rob Kozarits (585-753-7747)

King Road Mill & Resurface Scheduled start date: 09/01/2011

Scheduled end date: 11/01/2011Scheduled for late summer

Percent complete:  %

Paul Road: King Road to Chili Avenue Contact: Rob Kozarits (585-753-7747)

Paul Road Mill & Resurface Scheduled start date: 09/01/2011

Scheduled end date: 11/01/2011Scheduled for late summer

Percent complete:  %

Stottle Road: Over Mill Creek to Between Stryker Road and Bowen Road Contact: Karen Cox (585-753-7742)

Stottle Road Culvert Replacement Replace Culvert S.I.N. 02-172-160 Scheduled start date: 05/04/2011

Scheduled end date: 07/20/2011Road closed on 5-4-11

Percent complete: 10 %

road will be closed to through traffic.  Detour Route:Chili Ave to Union Street to Morgan Road

Union Street: Bowen Road to Chili Avenue Contact: Tony Halaris (585-753-7738)

Union Street Micropave Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Union Street: Over Black Creek to Between Chili Ave. and Bowen Rd. Contact: Karen Cox (585-753-7742)

Union Street Bridge Replacement Replace Bridge BIN 3317430 2011 Scheduled start date: 08/01/2011

Scheduled end date: 11/30/2011There will be a temporary traffic signal at the Chili Ave/Stottle Road intersection

Percent complete: 5 %

Road will be closed to through traffic.  Detour: Morgan Road, Stottle Road, Chili Avenue

Contact: Tim Joyce (585-753-7743)
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Wickens Road Replace Culvert Scheduled start date:

Scheduled end date:Work is scheduled to start on Mon 8/22/2011

Percent complete:  %

Road closure

City of Rochester
Contact: Rob Kozarits (585-753-7747)

Communication Conduit Replacement Project Scheduled start date: 09/27/2010

Scheduled end date: 06/30/2011Conduit installation continuing on Mt Hope (Ford to Alexander) and Elmwood (south to Mt Hope).  Landscape work and cleanup being 

performed on previously disturbed areas. Percent complete: 65 %

Daily lane closures and daily sidewalk/driveway closures for conduit installation.

Clarkson
Ireland Road: Route 260 to Clarkson Parma Town Line Road Contact: Mike Slattery (585-753-7734)

Ireland Road Prep for 2012 Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Lawrence Road: Route 260 to Clarkson Parma Town Line Road Contact: Mike Slattery (585-753-7734)

Lawrence Road Prep for 2012 Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Lawrence Road: Over Brockport Creek to Between Lake Road and Sweden-Walker Road Contact: Karen Cox (585-753-7742)

Lawrence Road over Brockport Creek Replace Bridge BIN 3317000 Scheduled start date: 05/16/2011

Scheduled end date: 11/30/2011Road closed on May 16

Percent complete: 5 %

Road will be closed to traffic.  Detour route: NYS Rt. 260. Lawton Road, NYS Rt. 19

Monroe Orleans County Line Road: Route 31 to Jurisdiction Line Contact: Mike Slattery (585-753-7734)

Monroe Orleans County Line Road Prep for 2012 Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Gates
Buell Road: Brooks Avenue to Chili Avenue Contact: Tony Halaris (585-753-7738)

Buell Road Mill & Resurface Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Coldwater Road: Westside Drive to Buffalo Road Contact: Tony Halaris (585-753-7738)

Coldwater Road Resurface Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Trolley Boulevard: Long Pond Road to Lee Road Contact: Tony Halaris (585-753-7738)

Trolley Boulevard Novachip Scheduled start date:
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Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Westside Drive: Chili Center Coldwater Road to Coldwater Road Contact: Tony Halaris (585-753-7738)

Westside Drive Resurface Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Greece
Dorsey Road: Mt. Read Boulevard to Dewey Avenue Contact: Rob Kozarits (585-753-7747)

Dorsey Road Improvement Project Reconstruct Scheduled start date: 05/01/2011

Scheduled end date: 11/01/2011Storm sewer installation ongoing.

Percent complete: 4 %

One way westbound traffic pattern is in effect. Eastbound traffic being detoured via Mt Read, Britton & Dewey

Edgemere Drive: Over Round Pond Outlet to Between Island Cottage Road and Dewey Avenue Contact: Tom Frys (585-753-7741)

Edgemere Drive over Round Pond Outlet Rehabilitate Bridge BIN 3211130 Scheduled start date: 09/06/2011

Scheduled end date: 12/15/2011Construction scheduled to start 9/6/11 (after Labor Day)

Percent complete:  %

Detour traffic: Beach to Dewey to Latta to Island Cottage

Frisbee Hill Road: North Greece Road to Flynn Road Contact: Tony Halaris (585-753-7738)

Frisbee Hill Road Resurface Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Hincher Road: Manitou Road to North Greece Road Contact: Tony Halaris (585-753-7738)

Hincher Road Prep for 2012 Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Long Pond Road: Latta Road to Janes Road Contact: Tony Halaris (585-753-7738)

Long Pond Road Micropave Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Mill Road Phase II: Larkin Creek to Manitou Road Contact: Hank Herdzik (585-753-7729)

Mill Road Improvements Project Phase II Reconstruction Scheduled start date: 09/13/2010

Scheduled end date: 08/13/2012Workzone areas outside of the detoured section will be alternating traffic with flaggers to maintain traffic.

Percent complete: 45 %

Mill Road will be closed to through traffic from Manitou Rd to N Greece Rd to facilitate culvert replacements starting May 31. Use posted detour of N Greece Rd, W 

Ridge Road, and Manitou Rd.

North Greece Road: Frisbee Hill Road to Hincher Road Contact: Tony Halaris (585-753-7738)

North Greece Road Prep for 2012 Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

North Greece Road: English Road to Latta Road Contact: Tony Halaris (585-753-7738)

North Greece Road Novachip Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %
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Hamlin
Church Road: Over Sandy Creek to Between Redman Road & Lake Road West Fork Contact: Tim Joyce (585-753-7743)

Church Road Armorless Joint Installation & Joint Repair Scheduled start date:

Scheduled end date:Work is scheduled to start on Mon 4/25/2011

Percent complete: 100 %

Road closure

Church Road: Redman Road to Lake Road West Fork Contact: Mike Slattery (585-753-7734)

Church Road Resurface Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Clarkson Hamlin Town Line Road: Drake Road to Route 18 Contact: Mike Slattery (585-753-7734)

Clarkson Hamlin Town Line Road Prep for 2012 Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Lake Road West Fork: Lake Road East Fork to Church Road Contact: Mike Slattery (585-753-7734)

Lake Road West Fork T & L, Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Morton Road: Monroe Orleans County Line Road to Redman Road Contact: Mike Slattery (585-753-7734)

Morton Road Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

North Hamlin Road: Lake Road West Fork to Hamlin Parma Town Line Road Contact: Mike Slattery (585-753-7734)

North Hamlin Road Prep for 2012 Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Roosevelt Highway Ext: Route 18 to Clarkson Parma Town Line  Road Contact: Mike Slattery (585-753-7734)

Roosevelt Highway Ext Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Walker Road: Walker Lake Ontario Road to Hamlin Parma Town Line Road Contact: Mike Slattery (585-753-7734)

Walker Road Prep for 2012 Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Henrietta
Calkins Road: Route 15A to Pittsford Town Line Contact: Jim Gagnier (585-753-7732)

Calkins Road NovaChip Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Contact: Jim Gagnier (585-753-7732)

Calkins Road Drainage Improvements Scheduled start date:
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Scheduled end date:Obtaining utility locations under Calkins Rd

Percent complete: 5 %

Stone Road: Pinnacle Road to Henrietta - Pittsford Town Line Contact: Karen Cox (585-753-7742)

Stone Road Resurface Scheduled start date: 04/15/2011

Scheduled end date: 09/01/2011drainage and shoulder construction underway

Percent complete: 10 %

construction will progress under alternating 2-way traffic

Telephone Road: Rush Town Line to Route 15 Contact: Jim Gagnier (585-753-7732)

Telephone Road Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Irondequoit
Kings Highway: .5 Mi North of Titus Avenue to Lakeshore Boulevard Contact: Tony Halaris (585-753-7738)

Kings Highway Slope Repairs Scheduled start date:

Scheduled end date:Work to commence week of July 11.

Percent complete:  %

Kings Highway North: Titus Avenue to .5 Mi. North of Titus Avenue Contact: Tony Halaris (585-753-7738)

Kings Highway North Install Gutters, Cold In Place Recycle, Resurface Scheduled start date:

Scheduled end date:Work to commence week of July 4.

Percent complete:  %

Mendon
Boughton Hill Rd: West Bloomfield Road to Route 64 Contact: Jim Gagnier (585-753-7732)

Boughton Hill Road Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Pittsford Mendon Center Rd: Route 251 to Canfield Road Contact: Jim Gagnier (585-753-7732)

Pittsford Mendon Center Rd Prep for 2012 Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Pond Rd: Route 65 to Douglas Road Contact: Jim Gagnier (585-753-7732)

Pond Rd Prep for 2012 Cold Mix Paving Scheduled start date: 04/09/2011

Scheduled end date:Started drainage cleaning and grading

Percent complete: 15 %

Smith Road: Pittsford Mendon Center Rd to Route 64 Contact: Jim Gagnier (585-753-7732)

Smith Road Prep for 2012 Recycle Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

West Bloomfield Rd: Route 251 to Canfield Road Contact: Jim Gagnier (585-753-7732)

West Bloomfield Road Prep for 2012 Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %
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West Bloomfield Rd: Boughton Hill Road to Cheese Factory Road Contact: Jim Gagnier (585-753-7732)

West Bloomfield Road T&L and Novachip Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

West Main Street: Village Line to Route 65 Contact: Jim Gagnier (585-753-7732)

West Main Street Mill and Resurface Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Odgen
Canal Road: Washington Street to Route 259 Contact: Mike Slattery (585-753-7734)

Canal Road Drainage & Prep for 2012 Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Colby Street: Ogden - Sweden Town Line to Route 36 Contact: Mike Slattery (585-753-7734)

Colby Street Resurface Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Dewey Street: Hubbell Road to Route 36 Contact: Mike Slattery (585-753-7734)

Dewey Street Prep & Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Lyell Avenue: Union Street to Village Line Contact: Karen Cox (585-753-7742)

Lyell Avenue Improvements Reconstruct road and replace culvert SIN's 

10-177-009 & 10-177-039

Scheduled start date: 08/01/2011

Scheduled end date: 06/30/2012will be a 2 season project.  1st season will entail installation of underground utilities and concrete box culvert.  2nd season will entail 

highway reconstruction and restoration Percent complete: 0 %

During 1st season, underground utility work will take place under flagged traffic.  Culvert replacement will be progressed under a complete road closure, approx. 10 days 

in duration.  2nd season will entail work being progressed under 1-way westbound traffic. Detour for both seasons will utilize Union Street, Route 31 and Gillette Road

Ogden Parma Town Line Road: Gallup Road to Hinckleyville Rd Contact: Mike Slattery (585-753-7734)

Ogden Parma Town Line Road Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete: 100 %

Stony Point Road: Route 36 to Route 259 Contact: Mike Slattery (585-753-7734)

Stony Point Road Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Odgen/Sweden
Gallup Road: Canal Road to Gordon Road Contact: Mike Slattery (585-753-7734)

Gallup Road Prep & Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %
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Parma
Hamlin Parma TL Road: Curtis Road to Lake Ontario Contact: Mike Slattery (585-753-7734)

Hamlin Parma TL Road Resurface Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Hill Road Bridge: Over Brockport Creek to Town of Parma owned Bridge Contact: Tom Frys (585-753-7741)

Hill Road Bridge (Over Brockport Creek) Replace Scheduled start date:

Scheduled end date:Refer to Hill Rd. over Salmon Creek for schedule

Percent complete:  %

Hill Road Bridge: Over Salmon Creek to Town of Parma Owned Bridge Contact: Tom Frys (585-753-7741)

Hill Road Bridge (Over Salmon Creek) Replace Scheduled start date: 06/24/2011

Scheduled end date: 05/18/2012Monroe County managing project

Percent complete:  %

Detour Route: Rte. 18 to Rte. 259 to Burritt Rd.

Hinkleyville Road: Over Salmon Creek Tributary to Between Ogden-Parma Town Line Road & Pine Hill Rd Contact: Tim Joyce (585-753-7743)

Hinkleyville Road Membrane Waterproofing SIN 11-214-013 Scheduled start date:

Scheduled end date:Work is scheduled to start Mon 7/11/2011

Percent complete:  %

Road closure

Peck Road: Over Salmon Creek to Between Clarkson-Parma Town Line Road and Trimmer Rd. Contact: Karen Cox (585-753-7742)

Peck Road Bridge Replacement Replace Bridge BIN 3317820 Scheduled start date: 06/27/2011

Scheduled end date: 11/30/2011

Percent complete: 5 %

Road will be closed to through traffic.  Detour route: NYS Rt 259 to Parma Center Rd to Clarkson Parma Townline Rd.

Pinehill Road: Hinkleyville Road to Gutter Section Contact: Mike Slattery (585-753-7734)

Pinehill Road Resurface Scheduled start date:

Scheduled end date:Project held till 2012

Percent complete:  %

Trimmer Road: Ogden Parma Town Line to Route 104 Contact: Mike Slattery (585-753-7734)

Trimmer Road Cold In Place Recycle & Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Penfield
Carter Road: Perinton TL to Route 441 Contact: Jim Gagnier (585-753-7732)

Carter Road Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Harris Road: Route 441 to Webster Town Line Contact: Jim Gagnier (585-753-7732)

Harris Road Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %
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Jackson Road: Jackson Road Extension to NYS Route 286 Contact: Karen Cox (585-753-7742)

Jackson Road Resurface Scheduled start date: 04/04/2011

Scheduled end date: 09/01/2011new paved shoulders, shoulders and binder complete

Percent complete: 50 %

construction will progress under alternating 2-way traffic

Jackson Road: Plank Road to State Road Contact: Jim Gagnier (585-753-7732)

Jackson Road Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Plank Road: Shoecraft Road to Jackson Road Contact: Jim Gagnier (585-753-7732)

Plank Road Hot in Place recycle, Resurface Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Whalen Road: Five Mile Line Road to Route 250 Contact: Jim Gagnier (585-753-7732)

Whalen Road Novachip Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Perinton
Ayrault Road: Route 250 to Turk Hill Road Contact: Jim Gagnier (585-753-7732)

Ayrault Road Micropave Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Carter Road: Whitney Road to Penfield Town Line Contact: Jim Gagnier (585-753-7732)

Carter Road Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Garnsey Road: Route 250 to Turk Hill Road Contact: Jim Gagnier (585-753-7732)

Garnsey Road Resurface Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Jefferson Avenue: Ayrault Road to NYS Route 31F Contact: Rob Kozarits (585-753-7747)

Jefferson Avenue Reconstruction Scheduled start date: 03/14/2011

Scheduled end date: 09/14/2012Sanitary sewer main installation ongoing.  Fairport electric nearly finished relocating wood poles and installing overhead cables.  RGE 

restoring properties disturbed by gas service connections. Percent complete: 10 %

One way northbound traffic pattern in effect. Southbound traffic detoured 31F to 250 to Ayrault.

Pittsford
Calkins Road: Henrietta TL to Clover Street Contact: Jim Gagnier (585-753-7732)

Calkins Road NovaChip Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Golf Ave: Route 153 to Marsh Road Contact: Jim Gagnier (585-753-7732)
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Golf Ave Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Park Road: East Street to Perinton Town Line Contact: Jim Gagnier (585-753-7732)

Park Road Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Stone Road: Henrietta - Pittsford Town Line to Route 65 Contact: Karen Cox (585-753-7742)

Stone Road Resurface Scheduled start date: 04/01/2011

Scheduled end date: 09/01/2011top course paving to commence in July 2011

Percent complete: 10 %

construction will progress under alternating 2-way traffic

West Bloomfield Road: Canfield Road to Route 64 Contact: Jim Gagnier (585-753-7732)

West Bloomfield Road NovaChip Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Willard Road: Route 65 to Mendon Center Road Contact: Jim Gagnier (585-753-7732)

Willard Road Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Riga
Bridgeman Road: Malloch Road to Route 36 Contact: Mike Slattery (585-753-7734)

Bridgeman Road Build edges Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Bromley Road: Buffalo Road to Attridge Road Contact: Mike Slattery (585-753-7734)

Bromley Road Prep for 2012 Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Griffin Road: Route 36 to Palmer Road Contact: Mike Slattery (585-753-7734)

Griffin Road Prep for 2012 Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Malloch Road: Wheatland /Riga Town Line to Route 33A Contact: Mike Slattery (585-753-7734)

Malloch Road Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Rush
Honeyoe Falls Road No. 6: Over Honeoye Creek Tributary to Between Works Road and Five Points Road Contact: Tom Frys (585-753-7741)

Honeoye Falls Road No. 6 CULVERT Replace Culvert S.I.N. 16-063-320 Scheduled start date:
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Scheduled end date:Town of Rush forces constructing.  Work ongoing.

Percent complete: 0 %

Detour route: NYSDOT Rte. 15 to NYSDOT Rte. 5 & 20 

to Livingston County Rte. 65 (Oak Opening Rd.)

Middle Road: Route 251 to Rush / Henrietta Town Line Road Contact: Jim Gagnier (585-753-7732)

Middle Road Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Phelps Road: Works Road to Route 15A Contact: Jim Gagnier (585-753-7732)

Phelps Road Prep for 2012 Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Rush Henrietta Town Line Road: East River Road to Route 15A Contact: Jim Gagnier (585-753-7732)

Rush Henrietta Town Line Road Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Rush West Rush Road: East River Road to Route 15A Contact: Jim Gagnier (585-753-7732)

Rush West Rush Road Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Telephone Road: East River Road to Rush/Henrietta TL Contact: Jim Gagnier (585-753-7732)

Telephone Road  Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Sweden
Capen Road: West Sweden Road to Redman Road Contact: Mike Slattery (585-753-7734)

Capen Road Recycle and Surface Treat Scheduled start date: 05/23/2011

Scheduled end date: 09/01/2011Cold in palce completed, scheduling surface treat with vendor

Percent complete:  %

Redman Road: Capen Road to Route 31A Contact: Mike Slattery (585-753-7734)

Redman Road Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

White Road: West Sweden Road to Redman Road Contact: Mike Slattery (585-753-7734)

White Road Prep for 2012 Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Webster
Jackson Road: State Road to Route 404 Contact: Karen Cox (585-753-7742)

Jackson Road Build new shoulders Scheduled start date: 04/04/2011
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Scheduled end date: 09/01/2011new paved shoulders and drainage installed, final overlay and restoration being scheduled.

Percent complete: 10 %

construction will progress under alternating, 2-way traffic

Monroe Wayne CL Road: Route 104 to Town Jurisdiction Contact: Jim Gagnier (585-753-7732)

Monroe Wayne CL Road Prep for 2012 Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Salt Road: Over Four Mile Creek Tributary to Between State Road and Ridge Road (Route 104) Contact: Tim Joyce (585-753-7743)

Salt Road Replace Culvert S.I.N. 18-006-083 Scheduled start date:

Scheduled end date:Work is scheduled to start Monday 7/25/2011

Percent complete:  %

Road Closure

Salt Road: State Road to Lake Road Contact: Jim Gagnier (585-753-7732)

Salt Road Prep for 2012 Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Wheatland
Mumford Road: Over Mill Creek to Between NYS Thurway and Baker Rd Contact: Tim Joyce (585-753-7743)

Mumford Road Membrane Waterproofing SIN 19-180-241 Scheduled start date:

Scheduled end date:Work is scheduled to start Mon 5/16/2011

Percent complete:  %

Road closure

Mumford Road: NYS Route 36 to North Road Contact: Mike Slattery (585-753-7734)

Mumford Road Cold in place recycle & Surface Treat Scheduled start date: 05/25/2011

Scheduled end date: 09/01/2011cold in palce completed scheduling surface treat with vendor

Percent complete:  %

North Road: Belcoda Road to Wheatland Center Road Contact: Mike Slattery (585-753-7734)

North Road Resurface Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Union Street: Route 383 to North Road Contact: Mike Slattery (585-753-7734)

Union Street Prep for 2012 Surface Treat Scheduled start date:

Scheduled end date:Schedule being coordinated with town and vendor

Percent complete:  %

Union Street: Over Oatka Creek to Between Scottsville Mumford Rd. and Quaker Rd. Contact: Karen Cox (585-753-7742)

Union Street over Oatka Creek Bridge Rehabilitation Rehabilitate Bridge BIN 3317910 Scheduled start date: 05/09/2011

Scheduled end date: 11/30/2011Road closed May 9

Percent complete: 5 %

Road will be closed to through traffic.  Detour Route: Scottsville -Muford Rd. to Wheatland Dtr. Rd. to South Rd.
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